

SHAEN.IN

POST PROJECT PROPOSAL

17, Apr, 2026

Prepared for

Yarp Homes



Presented by

SHEIN M

@shaen.in

Project Introduction

This proposal outlines the development of a modern, clean, and conversion-focused website for Yarp Homes, along with a professionally crafted brand identity.

The goal is to establish a strong digital presence that reflects trust, clarity, and long-term value in real estate investments, while making it easy for users to explore, understand, and take action.

Project Objectives

- Build a professional and trustworthy online presence
- Clearly communicate land investment opportunities
- Create a mobile-responsive, clean user experience
- Design a structure that supports future scalability
- Strengthen brand identity through a refined logo

Ultimately, the objective is to create a scalable and future-ready website that not only modernizes the company's online presence but also supports business growth by presenting products, information, and communication channels in a more strategic and impactful manner.



Scope of Work

The project includes a complete rebuild of the website while preserving content and structuring it into a modern layout.

1

Website Strategy,
Design &
Development

2

Brand Identity –
Logo Design

In detail...

1. Website Design & Development (6 Pages)

- UI/UX Design (Desktop & Mobile Responsive)
- 6 Core Pages (Home, About, Projects, Services, Contact, etc.)
- Clean layout focused on clarity and conversion
- Content structuring and section-wise flow
- Call-to-action optimization (Lead generation focused)
- Deployment (Live website setup)

2. Brand Identity – Logo Design

- Custom logo design aligned with real estate positioning
- Clean, minimal, and professional visual identity
- Final delivery in multiple formats (PNG, SVG, etc.)

Project Approach & Workflow

1. Discovery & Planning – Understanding business and positioning
2. Design Phase – Creating layout and visual direction
3. Development – Building responsive website
4. Testing – Performance and responsiveness checks
5. Launch – Deployment and final delivery



Planning & Structure: 1–2 Days
Design & Development: 3–5 Days
Testing & Launch: 2–3 Days

Cost Breakdown

Development of a refined visual identity including concept creation, refinement, and final delivery formats aligned with the website’s design system.

Section 1: Website Development & Domain

Item Description	Amount
Website Development & Design Services	11,000
Domain Registration (External Pass-through)	7,657
<i>Courtesy Discount (Adjusted to 10k margin)</i>	-1,000
Website Project Total	17,657

Section 2: Professional Logo Design

Item Description	Amount
Custom Logo Design & Branding Assets	4,000
Logo Project Total	4,000

This investment reflects the complete scope of redesign, development, and system integration required to deliver a modern, structured, and scalable digital platform.

Terms & Conditions

1. Project Status & Payment

- Current Status: The project is approximately 70% complete.
- Payment: Full payment of 21,657 INR (17,657 for Website/Domain + 4,000 for Logo) has been received. This confirms the project is fully funded and active.

2. Final Deliverables (The Remaining 30%)

- The remaining work includes [Insert specific features, e.g., mobile optimization, or final content upload].
- Any features or pages requested outside of the original agreed-upon scope will be quoted separately as an add-on.

3. 30-Day Post-Launch Maintenance

- Upon the website going "live," a 30-day complimentary maintenance period begins.
- What's Included: Fixing bugs, correcting broken links, and minor text/image updates.
- What's Excluded: New feature additions, 3rd-party plugin subscription costs.
- After 30 days, any further updates will be billed at my standard hourly or project rate.

4. Domain & Hosting

- The domain registration cost of 7,657 INR covers the five year of ownership.
- Future renewals are the responsibility of the client and will be billed at the prevailing market rate by the registrar.
- Login credentials for the domain/hosting will be handed over to the client once the 30-day maintenance period is complete.

5. Client Responsibilities

- The client agrees to provide final content (images, text, etc.) within 10 days to ensure the project stays on schedule.
- Delays in content provision may extend the final delivery date.

Approval & Authorization

Prepared By:

Shein M

Creative Lead

Bhinve, Indiranagar, Bangalore

+91 95979 07567

sheinm971@gmail.com

Signature: 

Date: 17/4/2026

Accepted By (Client):

Yarp Homes

Signature: _____

Date: _____